

项目智慧 管理强国

项目管理技术[®]

PROJECT MANAGEMENT TECHNOLOGY

2014年
第10期
总第136期
零售价15元

基于多维度项目管理模型的资源集成模式实证 P33

基于强化理论的项目团队激励模式分析及实施 P39

创新项目团队文化与成员组织公民行为关系的实证研究 P44

官方微信



ISSN 1672-4313



9 771672 431140

10 >

理论

- 33 基于多维度项目管理模型的资源集成模式实证
林正航 强茂山 袁尚南
- 39 基于强化理论的项目团队激励模式分析及实施
张翠林 白思俊
- 44 创新项目团队文化与成员组织公民行为关系的实证研究
邵晴怡 冯艳阳 沙静
- 50 社群媒体使用与项目利益相关者满意度：性别差异下的信任关系的调节作用
张亚莉 范小利 杨朝君
- 56 项目成员与团队匹配水平对其工作满意度影响的实证研究——基于心理契约的视角
田莲子 吴庆平 张雨辰
- 63 高新技术项目知识管理绩效评价——以东软集团为例
马晶晶 童纪新
- 68 模糊综合评价法下银行物流金融项目风险评估
沈天苗 朱智洛 何冰雁
- 73 论传统管理模式向项目管理模式转型中组织结构模式的选取和过渡管理
李卫炜 刘泰来 刘小丽

应用

工程

- 77 工程项目合同纠纷协商解决机制研究——基于鲁宾斯坦讨价还价理论
康大伟 石磊
- 82 基于关键链的保障住房项目大规模建设的资源优化配置研究
张涛涛 贾若愚 袁竞峰
- 88 基于AHP和DEA的绿色建材供应商选择研究
黄晋川 范建平
- 93 基于软系统方法论和解释结构模型的工程项目移民安置管理系统分析
庄青 董方超
- 99 基于ANP的农村饮水安全工程项目绩效评价体系研究
吴震 杜晓荣
- 104 工程建设企业项目风险管理初探
王宝峰 蔡啸
- 109 建设工程施工合同组成文件的边界分析——以施工组织设计为例
何红锋 李德华

115 建设工程施工合同指数调价法的适用性分析

汪茵 高平 魏姗姗

研发

121 应用系统软件项目工作量影响因素的实证研究

张柳军 丰景春 朱丹丹

128 过程性能模型的建立及其在量化项目管理中的应用

曹纪清

能源

132 光伏电站项目后评价的实证研究

刘萌 田泽

137 在建CPR1000项目福岛核事故后安全改进项的组织与实施

刘稳产 左丽红

制造

144 以进度、质量与经费为核心的神光-III项目管理与控制分析

王成程 郑万国 武艺 等

149 机场BOT项目风险管理模型研究——以土耳其机场项目为例

陈玉宝 邵伟鹏

154 浅析ITER变流器电源控制器项目管理

韦敏 黄素贞 郑婧 等

专题

9 2014中国项目管理实践杰出成果案例 (6个)

月度新闻

159 国家科技重大专项PM研究课题调研在中海油天津渤海公司开展 (7则)

读编往来

160 读者来信

管理书屋

6 管理图书

THEORY

- 33 Empirical study on resource integration mode of project management model based on multi dimension
LIN Zhenghang QIANG Maoshan YUAN Shangnan
- 39 Incentive mode analysis and implementation of project team based on reinforcement theory
ZHANG Cuilin BAI Sijun
- 44 Empirical study on relationship between innovation project team culture and organizational citizenship behavior
SHAO Qingyi FENG Yanyang SHA Jing
- 50 Social media use and project stakeholders satisfaction: moderating role of trust relationship in gender differences
ZHANG Yali FAN Xiaoli YANG Zhaojun
- 56 Empirical research for job satisfaction effects of the match degree between project member and team based on psychological contract
TIAN Lianzi WU Qingping ZHANG Yuchen
- 63 Knowledge management performance evaluation of high-tech projects:the example of Neusoft group
MA Jingjing TONG Jixin
- 68 Risk assessment of logistic finance project based on the fuzzy analytic hierarchy process
SHEN Tianmiao ZHU Zhiming HE Bingyan
- 73 Selection and transition management of organizational structure type in the transformation for traditional management mode to project management mode
LI Weiwei LIU Tailai LIU Xiaoli

APPLICATION

CONSTRUCTION

- 77 Mechanism analysis of compromise settlement for construction contract disputes based on Rubinstein bargaining theory
KANG Dawei SHI Lei
- 82 Optimal allocation of resources on the large scale construction of affordable housing projects based on critical chain
ZHANG Taotao JIA Ruoyu YUAN Jingfeng
- 88 Evaluation and selection of suppliers of green building materials based on AHP and DEA
HUANG Jinchuan FAN Jianping

- 93 Analysis of project resettlement management system based on soft system methodology and interpretative structural modeling
ZHUANG Qing DONG Fangchao
- 99 Evaluation of project performance system of rural safety drinking water based on ANP
WU Zhen DU Xiaorong
- 104 Project risk management of construction enterprises
WANG Baofeng CAI Xiao
- 109 Boundary analysis of construction contract component files:the example of construction organization design
HE Hongfeng LI Dehua
- 115 Applicability analysis of price adjustment in building contract
WANG Yin GAO Ping WEI Shanshan

R&D

- 121 Empirical study on factors affecting of application system software project effort
ZHANG LiuJun FENG Jingchun ZHU Dandan
- 128 Establishment of process performance model and its application in quantitative project management
CAO Jiqing

ENERGY

- 132 Empirical research for project post-evaluation of photovoltaic substation
LIU Meng TIAN Ze
- 137 Organization and implementation of safety improvement project in the CPR1000 construction after Fukushima nuclear accident
LIU Wenchan ZUO Lihong

MANUFACTURING

- 144 Project management and control analysis on schedule, quality and cost as the core of the SG-III
WANG Chengcheng ZHENG Wanguo WU Yi, etc
- 149 Airport BOT project risk management model:the example of Turkey airport project
CHEN Yubao SHAO Weipeng
- 154 Analysis on the ITER AC/DC converter controller project management
WEI Min HUANG Suzhen ZHENG Jing, etc



上海普华科技发展股份有限公司
Shanghai Power Science & Technology Co.,Ltd.



PowerPlan

项目业主统筹计划管理软件



在项目前期和项目执行过程中，业主单位一定要制定计划目标和管控形式，建立严谨的计划管控氛围，推动项目各参与方积极配合。只有做到统筹科学、控制得法、协调有力，您的项目才能被您掌控！

为工程项目业主/企业提供中西合璧的计划管理软件

销售热线：400-640-6840

CPM网络计划技术+纲要计划图+双代号网络图+多级计划管理+计划审批+计划版本管理+多项目资源管理