

项目智慧 管理强国

项目管理技术®

PROJECT MANAGEMENT TECHNOLOGY

2016/4 总第154期 零售价15元

官方微信



万方数据

中国科技论文统计源期刊
中国科技核心期刊

ISSN 1672-4313



9 771672 431164

04>

● 理论

- 7 城市基础设施 PPP 项目政府补贴方式研究
刘林 石世英
- 13 基于 SEM 的农民对农村基础设施的满意度研究
郑生钦 贺庆 闫小波 等
- 20 研发项目组合的战略一致性关键影响因素研究
刘娟娟 杨颖 李兴国
- 25 基于 SEM 的“美丽乡村”建设评价研究
徐友全 赵海洋
- 31 项目管理模式对地方政府投资效率影响模型分析
叶秀东 禹涛 刘旭升
- 36 BIM 应用激励机制研究 郑绍羽 艾康 李蓉
- 42 关于建设工程招标投标活动监督管理改革的思考
张仕廉 沈雪彤
- 48 BIM 如何促进建筑企业的建筑创新
李蓉 郑绍羽

● 应用

工程

- 52 基于熵权 TOPSIS 法对工程项目施工单位应急管理能力的研究
闫可 刘尔思
- 57 针对大型工程建设的进度预警方式及机制研究
张鹏 李新建 魏志宏 等
- 62 基于 AHP-灰色关联分析法的冷库建造项目总承包商选择研究
肖云

- 67 房地产项目全过程变更管理 王怡琳
- 72 卡塔尔多哈新港项目安全管理研究
李松斌 黄国兵
- 77 基于内部控制的高校建设项目审计研究
李延召 李明 司艳萍
- 82 EPC 项目采购阶段的三大控制 何养荣
- 研发
- 86 挣值管理方法在大科学工程进度管理中的应用
沈敏圣 任振 王成程 等
- 92 基于系统工程的航天项目风险管理研究及实践
蒋小勇 杨军
- 99 一种元器件类合同集的进度信息管理方法
王炜 何伟 蒋智洋 等
- 103 神光-Ⅲ项目合同验收管理研究
申晨 王成程 何伟 等
- 能源
- 108 5W1H 分析法在核电工程公司合同管理中的应用
陈宏玉
- 113 新型综合核电站安装仿真系统在工程管理中的应用研究
冯燕
- 119 缅甸输变电总承包项目管理及工期索赔研究
向天兵 李炳煜 李智新
- 制造
- 124 SWOT-AHP 在 CRM 主导新产品推广项目风险管理中的应用
范天艳 卢长利 郑虹
- 129 惠普公司 ERP 系统拆分项目实践研究
郑德鼎

● THEORY

- 7 Research on subsidies way of urban infrastructure by government in PPP project Liu Lin Shi Shiyang
- 13 SEM-based research on farmers' satisfaction towards rural infrastructure
Zheng Shengqin He Qing Yan Xiaobo, et al
- 20 Key influential factors for the strategic fit of R&D project portfolios Liu Juanjuan Yang Ying Li Xingguo
- 25 Research on the "Beautiful Countryside" construction evaluation based on SEM Xu Youquan Zhao Haiyang
- 31 Model analysis of project management models affect on local government investment efficiency
Ye Xiudong Yu Tao Liu Xusheng
- 36 Study on incentive structure of BIM
Zheng Shaoyu Ai Kang Li Rong
- 42 Research on the reform of the supervision and administration of construction project tender and bid activities
Zhang Shilian Shen Xuetong
- 48 How building information modeling (BIM) helps construction innovation in construction companies
Li Rong Zheng Shaoyu

● APPLICATION

CONSTRUCTION

- 52 Research on the emergency management ability of engineering project construction unit based on entropy weight model and TOPSIS method
Yan Ke Liu Ersi
- 57 The research of progress Early - Warning method and mechanism for major projects construction
Zhang Peng Li Xinjian Wei Zhihong, et al
- 62 Study on contractor selection model for Cold - Storage warehouse construction on AHP - Grey relational analysis method study Xiao Yun
- 67 The change management of the whole process of real estate projects Wang Yilin

- 72 Safety management research for new port project-Doha Qatar Li Songbin Huang Guobing
- 77 Research on the internal control audit of university project construction Li Yanzhao Li Ming Si Yanping
- 82 The control of the quality and cost and progress in the purchasing stage of the EPC project
He Yangrong

R&D

- 86 The application of earned value method on progress management of big science project
Shen Minsheng Ren Zhen Wang Chengcheng, et al
- 92 Research and practice of Based-Systems engineering in spacecraft project risk management
Jiang Xiaoyong Yang Jun
- 99 A method which could provide a solution of managing the progress information of a lot of contracts related to component efficiently
Wang Wei He Wei Jiang Zhiyang, et al
- 103 SG-III project acceptance contract management research
Shen Chen Wang Chengcheng He Wei, et al

ENERGY

- 108 Application of 5W1H method on contract administration at nuclear power engineering company
Chen Hongyu
- 113 Application research of new integrated NPP installation simulation system in project management
Feng Yan
- 119 Study of project management and time extension claim for transmission and distribution general contracting project in myanmar
Xiang Tianbing Li Bingyu Li Zhixin

MANUFACTURING

- 124 SWOT-AHP analysis and application of project risk management in CRM involved 360 degree marketing campaign Fan Tianyan Lu Changli Zheng Hong
- 129 A study on the practice of ERP system separation project from HP Company Zheng Deding



高级国际项目经理培训班

国际化是高端工程公司的不二选择，“一带一路”战略更是为国际化吹响了号角。提升国际化项目管理能力，启动国际性项目管理步骤，不在“走出去”时交学费……

项目管理国际化能力是国内工程公司的主要短板之一，也是国内很多工程公司正日益加紧完善的方面。中国（双法）项目管理研究委员会（PMRC）与普华科技联合芬兰项目管理研究所，共同推出“高级国际项目经理实战培训”课程，旨在为国内的工程公司培养更多懂项目管理、懂国际运作惯例的国际项目经理。



2016.4.19~22 中国，上海
报名热线：400-640-6840

重点阐述内容：练内功 看海外 懂管控

- ◆ 了解一个海外国家项目环境的系统性方法
- ◆ 启动国际性项目的步骤
- ◆ 大型复杂项目的进度、成本、资源的高级管控方法
- ◆ 通过案例介绍国际项目的风险管理
- ◆ 索赔管理
- ◆ EPC项目的不同承包模式
- ◆ EPC总承包项目的经验分享



扫一扫了解更多

www.powerpms.com

总部：上海市浦东新区向城路 58 号东方国际科技大厦 24 层

电话：021-68406841

邮箱：info@powerpms.com

北京 天津 济南 深圳 南京 杭州 成都 广州 沈阳 西安 武汉 郑州 昆明 福州 太原 石家庄 长沙 重庆

万方数据