

● 理论

- 7 政府投资工程业主代表与投标单位合谋主观均衡条件分析
陈贇 张畅
- 14 基于讨价还价模型的 PPP 项目风险分担比例研究
胡颖 王凤波
- 20 装配式建筑预制构件生产调度文献综述
刘义川 刘贵文 傅晏 等
- 26 AHP 法在装配式建筑建造质量风险分析中的应用
姜磊 李敏 刘艺岚
- 31 美国国防部项目时间管理解析
郭会中 郭文伟 王阳
- 38 高速公路桥梁施工安全风险灰色评估研究
黄兴 陈贇 陈培
- 43 企业并购绩效的影响因素及评价方法研究
王志亮 霍成帅
- 48 基于支持向量机的城市轨道交通 PPP 项目风险评价指标体系研究
刘昕 刘澜静 刘扬
- 54 非收费公路项目应用 PPP 模式的 VFM 研究
吴磊
- 60 我国公共绿色建筑运维评价标准体系研究
申媛菲 李欣午
- 67 基于 SEM 的开发商绿色建筑开发意愿实证研究
李卓莉
- 84 基于复合式管理模式的大科学工程项目实施管理体系研究
任振 张文健 王成程 等
- 90 航天器 AIT 研制流程优化实践和思考
谢久林 邵华 杨晓宁 等
- 93 关于载人航天型号外协产品有效质量管控的思考和实践
安思颖 龚喆 李婷
- 98 基于系统视角的项目经理管理体系设计过程研究
付伟江 董平军
- 107 基于胜任力及业绩的项目经理动态选拔机制研究
袁娜 王倩倩
- 111 项目管理办公室在研发组织中的应用研究
卜倩倩 孙晓 魏从从 等
- 116 政府投资信息工程监管一体化服务模式探讨
石秀伟 赵冬临
- 120 国际市政工程进度风险因素分析及合同管理措施
宋扬 王素洁
- 125 海上风电项目风电机组招标方案及评标办法研究
胡德芳 高俊松
- 129 基于关键路径管控的华龙一号示范工程进度管理实践
李庭 陈国才 肖波 等
- 134 基于三维全景技术的变电站建设可视化管理
高建 陈红星 蔡可庆
- 139 生活垃圾焚烧发电 PPP 项目物有所值决策期评价研究——以某县垃圾焚烧发电项目为例
庞灿
- 143 跨国公司空调产品研发项目的风险管理研究
黄成琪
- 148 基于项目化管理的医院管理模式创新探索
刘向阳 刘英杰 李桦 等

● 应用

- 72 重大气象工程项目群风险管理研究与实现——以山洪地质灾害防治气象保障工程为例
阳艳红 王玉彬
- 77 界面管理在大型复杂设计总承包项目中的应用——以某国际副食品采购中心设计总承包项目为例
定静

● THEORY

- 7 Analysis of subjective equilibrium conditions of collusion between government investment project owners and bidders
CHEN Yun ZHANG Chang
- 14 The study of PPP project risk sharing ratio based on the bargaining model
HU Ying WANG Fengbo
- 20 A literature review on production scheduling of pre-fabricated components in assembly buildings
LIU Yichuan LIU Guiwen FU Yan, et al
- 26 Application of AHP method in quality risk analysis of assembled building construction
JIANG Lei LI Min LIU Yilan
- 31 The analysis on DOD project time management
GUO Huizhong GUO Wenwei WANG Yang
- 38 Research on grey evaluation of expressway bridge construction safety risk
HUANG Xing CHEN Yun CHEN Pei
- 43 Research on the influence factors and evaluation methodology of the M&A
WANG Zhiliang HUO Chengshuai
- 48 Research on risk evaluation index system of urban rail transit PPP project based on support sector machine
LIU Xin LIU Lanjing LIU Yang
- 54 An research of PPP model in non-toll highway project based on VFM
WU Lei
- 60 Study on evaluation of operation and maintenance management for Chinese public green building
SHEN Yuanfei LI Xinwu
- 67 An empirical study on the developers will to develop green building based on SEM
LI Zhuoli

● APPLICATION

- 72 Study and realization on risk management for major meteorological project—a case study of program management on the meteorological support project for preventing flash floods and geographical disasters
YANG Yanhong WANG Yubin
- 77 Application of interface management in the large-scale complex general-design-contract projects—take an international food purchase center as an example
DING Jing

- 84 Implementation management system of large scientific project based on compound management mode
REN Zhen ZHANG Wenjian WANG Chengcheng, et al
- 90 The practice and thinking of spacecraft AIT manufacture process optimization
XIE Jiulin SHAO Hua YANG Xiaoning, et al
- 93 Reflection and practice on effective quality management of manned spacecraft outsourcing products
AN Siying GONG Zhe LI Ting
- 98 The research of construction logic for management system of manager in view of system
FU Weijiang DONG Pingjun
- 107 Research on dynamic selection mechanism for project managers based on competence and performance
YUAN Na WANG Qianqian
- 111 The applied research of project management office in the research and development organization
BU Qianqian SUN Xiao WEI Congcong, et al
- 116 Discussion on mode of supervision and management on government investment information engineering
SHI Xiuwei ZHAO Donglin
- 120 Analysis on progress risk factor of international municipal engineering and contract management measures
SONG Yang WANG Sujie
- 125 Study on bidding scheme and evaluation method of offshore wind turbine
HU Defang GAO Junsong
- 129 Critical path control on the practice of HPR1000 demonstration project schedule management
LI Ting CHEN Guocai XIAO Bo, et al
- 134 Visual management of substation construction based on three dimensional panoramic
GAO Jian CHEN Hongxing CAI Keqing
- 139 Study on evaluation of value for money decision period of domestic waste incineration power generation PPP project—take waste incineration power generation project in a county as an example
PANG Can
- 143 Research on risk management for air conditioner development project in global company
HUANG Chengqi
- 148 An exploration on hospital management mode based on the enterprise projectization management
LIU Xiangyang LIU Yingjie LI Hua, et al