

目次

理论

13 企业分销渠道再造项目管理问题研究

董鹏 吴婉秋 罗朝晖

18 项目团队中研发类员工的管理问题研究

——基于心理契约视角 唐竺夏子 邱苑华

23 基于PDCA的军队院校科研项目管理评价指

标体系研究 卫明 张士军

应用

工程

27 供水井总承包工程项目风险评价体系构建

尹豪

32 某大型引水隧洞TBM施工项目风险管理浅析

王瑞芬 陈竹 杨晓迎

35 国际EPC项目总承包商的设计管理 孙滨斌

39 工程项目供应链管理中的不确定性及应对策

略 黄宝成

42 逻辑框架法在医药物流中心建设项目后评价

中的实践与应用 郑小虎

46 装备采购项目推行竞争性采购的困难及对策

浅析 高峰 肖剑 李红

49 公路项目利用民间资本的开发模式研究

叶苏东

54 转型期监理企业的组织级项目管理体系构建

研究 庞玉成 史本全 闫强

60 浅谈设计企业向总承包工程公司的转型

李婷婷 黄寒

研发

63 基于流程驱动的项目进度管理研究

宁建平

光环国际
AURA INTERNATIONAL
中国项目管理领跑者

为经济变局之下的企业
构建核心竞争力

光环国际在国内领先推出

项目管理与领导力
年度企业培训解决方案



专心铸就专业品质

5大系列、22门课程，系统、高效、经济
全年20场免费行业讲座同步举办

近期开课通报

- 从技术骨干到优秀管理者
开课时间：2010年9月18~19日
- 项目绩效考核与管理
开课时间：2010年10月16~17日
- 打造“共好”型项目团队
开课时间：2010年10月30日

光环国际其他项目管理课程

- 光环PMP国际认证培训班
- 清华项目管理研究生进修班

地址：清华大学科技园科技大厦B座6层
电话：010-62790231-213 刘老师

www.aura.cn

目次

66 科技项目管理中项目整合方法研究

陈宁 姜仲

70 神经网络在投资项目后评价中的应用

周善忠 于晓斐 赵胜跃

75 DMAIC模型在项目冲突管理中的应用

庄迅

能源

78 沙特阿美EPCT总承包项目合同

谢恒

制造

83 工作分解结构在整车开发过程中的应用

王志玲 徐保根

89 重大项目定制件采购质量控制模式的探索和应用

曾轩

资讯

6 编者的话

9 项目管理书屋

12 月度新闻

::广告索引::

封二: 上海电气电站集团工程公司

封三: 北京易佳盈通咨询有限公司

封底: 上海普华科技发展有限公司

P1: 上海电气电站集团工程公司

P2: 光环国际培训中心

P3: 北京卓导科技有限公司

P5: 第8届中国物流企业企业家论坛暨2010中国物流企业年会

P7: 2010中国(北京)国际工程项目、工程机械设备及工程建筑材料博览会

P10: 杂志协办单位名录

P11: 杂志协办单位名录

P93: 《中国石油和化工》杂志

P94: 《汽车工艺与材料》杂志

P95: 《建设监理》杂志

P96: 《中国工程咨询》杂志

数据动态采集 团队精诚协作



Computer Supported
Collaborative Work
领先的协同工作平台

软件供应商



卓导协作平台产品系列:

卓导总承包协作平台

卓导设计协作平台 (协同设计)

卓导协作通讯平台 (音视频即时通讯)

卓导安全图文档管理平台

卓导空间图文档共享平台

卓导打印管理系统

北京卓导科技有限公司

公司地址: 北京市石景山路3号玉泉大厦711室

联系电话: 010-88259086

网址: <http://www.drawleader.com>

电子邮箱: market@drawleader.com

项目管理技术

PROJECT MANAGEMENT TECHNOLOGY

项目管理专家

· 欢迎订阅 ·

征订季节, 可到全国各地邮局订阅

邮发代号: 82-241

订阅价: 12元/期 144元/年

日常订阅, 可汇款到杂志社直接订阅

订阅电话: 010-88379145/9072



机械工业出版社倾力打造的

一本引领实践的 项目管理杂志

银行汇款:

开户名称: 机械工业信息研究院

开户银行: 工商银行北京百万庄支行

银行账号: 0200001409014473834

提示:

请将银行转账单传真给我们(传真:
010-68351309/68320646), 同时注明
您的电话和详细邮寄地址

邮局汇款:

地址: 北京市西城区百万庄大街22号

收款人: 项目管理技术杂志社

邮编: 100037

提示:

请在邮局汇款单上注明您的电话和详
细邮寄地址

项目管理技术

PROJECT MANAGEMENT TECHNOLOGY

Vol.8 No.9 2010 (Serial No.87)

THEORY

13 A research on the management of the distribution channel reengineering project for enterprises

DONG Peng WU Wanqiu LUO Zhaohui

18 A research on the management of R & D team staff—from the perspective of Psychological Contract

TANG Zhuxiazi QIU Wanhua

23 A research on the evaluation index system of the research project management for military academies based on the PDCA cycle

WEI Ming ZHANG Shijun

APPLICATION

CONSTRUCTION

27 On the building of risk evaluation system for general contracting projects of the water well

YIN Hao

32 An analysis on the risk management of a large-scale water diversion tunnel TBM project

WANG Ruifen CHEN Zhu YANG Xiaoying

35 On the design management of general contractors in international EPC projects

SUN Binbin

39 On the uncertainty and coping strategies of the supply chain management in construction projects

HUANG Baocheng

42 On the practice and application of the logical framework approach in the post-evaluation of medicine logistics center projects

ZHENG Xiaohu

46 An analysis on the difficulties and countermeasures in the implementation of competitive procurement in equipment procurement projects

GAO Feng XIAO Jian LI Hong

49 A research on the development mode of highway projects using private capital

YE Sudong

54 A research on the organization-level project management system construction of supervision enterprise in transformation period

PANG Yucheng SHI Benquan YAN Qiang

60 A discussion on the transformation of design enterprises into general contracting enterprises

LI Tingting HUANG Han

R&D

63 A research on the process-driven schedule management of projects

NING Jianping

66 A research on project integrating approach in scientific and technological project

CHEN Ning JIANG Zhong

70 The application of artificial neural network in the post-evaluation of investment projects

ZHOU Shanzhong YU Xiaofei ZHAO Shengyue

75 The application of the DMAIC model in the project conflict management

ZHUANG Xun

ENERGY

78 On the contract of Saudi Aramco EPCT general contract project

XIE Heng

MANUFACTURING

83 The application of WBS in the vehicle development process

WANG Zhiling XU Baogen

89 The discussion and application of quality control mode in order-specific component procurement of major projects

ZENG Xuan