

项目管理技术[®]

PROJECT MANAGEMENT TECHNOLOGY

2013.12

总第126期

模糊关键链项目进度管理多目标优化研究 P17

基于实物期权的TOT项目谈判可行域问题研究 P23

基于网格的复杂项目危机应急管理体系研究 P29

中国科技论文统计源期刊
中国科技核心期刊

ISSN 1672-4313



9 771672 431133

零售价: 15 元

邮发代号: 82-241

国内统一刊号: CN 11-5007/T

理论

- 17 模糊关键链项目进度管理多目标优化研究
马国丰 吕影
- 23 基于实物期权的TOT项目谈判可行域问题研究
焦媛媛 熊剑芳 刘亚光
- 29 基于网格的复杂项目危机应急管理体系研究
王爱民
- 34 国际河流开发项目中初始水权分配模型研究
陈陆滢 黄德春
- 39 基础设施项目PPP模式选择研究述评
王东波 王薇
- 46 基于模糊综合评价法的合同不完备性研究——以FIDIC设计施工合同条件为例
张慧旖 徐林 曾少军
- 49 国际水电工程EPC项目初始风险清单构建研究
刘亚昆 李欣蓬
- 55 IT项目投融资管理问题研究
金钰 黄德春
- 59 基于层次分析法的中小企业私募股权投资的项目评价研究
孟庆军 蒋勤勤
- 63 基于SVR-EVM的项目进度—成本评价及预测研究
欧阳红祥 李欣 余茜
- 68 政府项目的选择与开发——基于凯恩斯消费模型分析
王月月

应用

工程

- 72 大型建设工程实体界面控制研究
杨卫东 吕晓磊 费海鑫 等
- 76 BT建设模式下风险的识别及评价研究——以胶州三大中心项目为例
江敏 王小伟

- 80 建筑工程项目安全员胜任力模型研究 侯邦敏
- 85 基于时间序列分析的工程造价指数预测 蒋钧杰 谈飞
- 90 基于灰色定权聚类的高速公路基本路段服务水平评价 张涵

研发

- 94 基于TOPSIS法的项目合作伙伴选择研究 俞楷 汪靓
- 98 代建制在房地产开发项目中的应用研究 纪茂全 薛清明
- 101 挣值管理方法在核电项目设计管理中的应用探讨 李世翀 吴芳
- 106 基于QFD和SECI的软件项目质量保证模型在F公司的应用研究 韩苏会 廖小美
- 112 文档控制在国际项目管理中的职能及实施 曹海东

能源

- 116 项目型节能服务业上市公司经营绩效评价研究 赵炎 陈建有

月度新闻

- 7 国家能源局将推出光伏发电项目管理办法 (8则)

项目管理书屋

- 8 《2013全国一级注册结构工程师专业考试历年试题及标准解答》等

THEORY

17 Study on multi-objective optimization of Fuzzy Critical Chain project management

MA Guofeng LV Ying

23 Research on feasible region in TOT project negotiation based on real options

JIAO Yuanyuan XIONG Jianfang LIU Yaguang

29 Grid-based complex project crisis emergency management system

Wang Aimin

34 Study on initial water rights allocation model of international river development project

CHEN Luying HUANG Dechun

39 Review on selection of Public Private Partnership Mode of infrastructure projects

WANG Dongbo Wang Wei

46 Study on contract incompleteness based on fuzzy comprehensive evaluation of the of -- taking the FIDIC design construction conditions as an example

ZHANG Huiyi XU Lin ZENG Shaojun

49 Research on the establishment of the international hydropower engineering EPC project initial risk list

LIU Yakun LI Xinpeng

55 Research on IT project investment and financing management

JIN Yu HUANG Dechun

59 Evaluation of SMEs private equity investment projects based on AHP

MENG Qingjun JIANG Qinin

63 Research on evaluation and prediction of the project duration-cost based on SVR-EVM

Ouyang Hongxiang Lixin Yuqian

68 Selection and development of government projects -- based on the Keynes consumption model

WANG Yueyue

APPLICATION

CONSTRUCTION

72 Study on physical interface control management of

large-scale construction engineering

YANG Weidong LV Xiaolei FEI Haixin, etc

76 Study on the risk identification and evaluation of BT construction mode -- taking Jiaozhou three center project as an example

JIANG Min WANG Xiaowei

80 Study on the competency model of construction project safety officer

HOU Bangmin

85 Prediction of construction cost index based on ARIMA

JIANG Junjie TAN Fei

90 Evaluation of highway basic section serving level based on grey fixed weight cluster

ZHANG Han

R&D

94 Selection of project cooperation partner based on TOPSIS method

YU Kai WANG Liang

98 Research on agent construction in the real estate development projects

JI Maoquan XUE Qingming

101 Application and discussion of Earned Value Management in nuclear power plant design management

LI Shichong WU Fang

106 Application on the software quality assurance model in F company based on QFD and SECI

HAN Suhui LIAO Xiaomei

112 Functions & Implementation of document control in international project management

Cao Haidong

ENERGY

116 Research on performance evaluation in energy-saving service listing corporation based on project

ZHAO Yan CHEN Jianyou