

项目智慧 管理强国

项目管理技术[®]

PROJECT MANAGEMENT TECHNOLOGY

2015/10 总第148期 零售价15元

官方微信



万方数据

中国科技论文统计源期刊
中国科技核心期刊

ISSN 1672-4313



9 771672 431157

10

● 理论

- 7 合同能源管理运营模式选择的指标体系构建研究:基于项目层面 李丽 梁福琪 秦全德 等
- 13 大数据视角下基于项目管理的资源型企业信息化战略模型实证研究 叶琼伟 张谦 王鹏
- 18 2013版清单规范下承包人违约致使合同解除后应扣除金额确定问题研究
赵欣 杜亚灵 张杨
- 25 基于BSC的军费管理项目绩效模糊综合评价
费良 黄栋
- 30 可操作的企业项目化管理解决方案 申凌云
- 34 突发公共安全事件中的政府危机管理研究——以上海外滩踩踏事件为例 刘园园 徐志花
- 39 项目驱动教学法在项目管理课程中的应用
张菊香
- 43 土木工程行业执业资格设置情况分析
郭庆军 白思俊 赵敏 等
- 48 PMP对个人职业发展的价值研究 王苏蓉

● 应用

工程

- 52 基于交易成本的工程变更控制措施研究
尹贻林 张磊 白娟
- 57 BIM在建筑项目物业空间管理中的应用
武慧敏 高平
- 64 零缺陷工程管理理论体系框架探析
王新哲 周荣喜

- 69 浅谈海外项目中延期费用的索赔 徐延昊
- 74 小城镇土地一级开发项目财务模型的建模方法研究
李科 金文欢
- 79 浅析流程优化与再造在智能化工程项目管理中的应用
付显涛

研发

- 83 神光-III激光装置建设项目质量目标管理实践
刘楠 王成程 孙肖芬 等
- 89 飞行试验项目生命期研究 刘纳
- 94 美国NAI的技术发展方法及其对项目组合管理的启示
于雷

能源

- 99 垃圾焚烧发电工程设计采购施工总承包与设计咨询及跟踪审计实践
徐云 朱小平
- 104 海洋石油工程建设项目采购特点及其进度管控
夏松林
- 109 核电项目设计进度管理方法浅探 董海梅

制造

- 113 基于风险分析的地铁项目施工方案比选研究
吴守荣 李琪
- 117 W国油田扩建EPC项目进度控制与管理
侯昶魁
- 122 基于模糊综合评价的成品油配送服务项目质量评价研究——以H公司为例
赵海 王苍松 赵娟

● THEORY

- 7 Index system construction of energy performance contracting operation mode based on the project level
LI Li LIANG Fuqi QIN Quande, et al
- 13 Big-data-based information strategy model and its empirical study of resources-oriented enterprise based on project management
YE Qiongwei ZHANG Qian WANG Peng
- 18 Research on the problem of amount deduction after contract termination by contractors default under code of bills of quantities and valuation for construction works(2013)
ZHAO Xin DU Yaling ZHANG Yang
- 25 The fuzzy comprehensive evaluation of military expenditure management project performance based on BSC
FEI Liang HUANG Dong
- 30 An operable solution approach to enterprise project management
SHEN Lingyun
- 34 Government crisis management in the public security incident—a case study of Shanghai Bund stampede
LIU Yuanyuan XU Zhihua
- 39 Application of project driven teaching method in project management courses
ZHANG Juxiang
- 43 Analysis on the certified qualification of civil engineering
GUO Qingjun BAI Sijun ZHAO Min, et al
- 48 Research on PMP's values for individual career development
WANG Surong

● APPLICATION

CONSTRUCTION

- 52 Research on control measures of engineering change based on transaction cost
YIN Yilin ZHANG Lei BAI Juan
- 57 BIM technology in facility space management of construction project
WU Huimin GAO Ping

- 64 Framework of zero-defect engineering management theory
WANG Xinzhe ZHOU Rongxi
- 69 Prolongation cost claim in overseas project
XU Yanhao
- 74 Building financial model of small towns' primary land development project
LI Ke JIN Wenhuan
- 79 Application of process optimization and reengineering in intelligent project management
FU Xiantao

R&D

- 83 Quality management by objective in SG-III laser facility construction project
LIU Nan WANG Chengcheng SUN Xiaofen, et al
- 89 Project life cycle of flight test
LIU Na
- 94 Technology development approach of American NAI and its revelation to portfolio management
YU Lei

ENERGY

- 99 Practice on EPC, design consult and tracking audit in waste incineration power generation project
XU Yun ZHU Xiaoping
- 104 Procurement characteristics and progress control of offshore oil engineering construction projects
XIA Songlin
- 109 Design schedule management method of nuclear power project
DONG Haimei

MANUFACTURING


- 113 Construction scheme selecting of metro project based on risk analysis
WU Shourong LI Qi
- 117 Schedule control and management of expansion EPC project in W oilfield
HOU Changkui
- 122 Quality assessment of oil products distribution services project based on fuzzy comprehensive evaluation—a case study of H company
ZHAO Hai WANG Cangsong ZHAO Juan



上海普华科技发展股份有限公司
Shanghai Power Science & Technology Co.,Ltd.

PowerPlan

项目业主统筹计划管理软件



在项目前期和项目执行过程中，业主单位一定要制定计划目标和管控形式，建立严谨的计划管控氛围，推动项目各参与方积极配合。只有做到统筹科学、控制得法、协调有力，您的项目才能被您掌控！

为工程项目业主/企业提供中西合璧的计划管理软件

销售热线：400-640-6840

CPM网络计划技术+纲要计划图+双代号网络图+多级计划管理+计划审批+计划版本管理+多项目资源管理

www.powerpms.com
万方数据

地址：上海市浦东新区向城路58号24层A座
电话：021-68406841 58207654 / 传真：021-68406611