

项目智慧 管理强国

项目管理技术[®]

PROJECT MANAGEMENT TECHNOLOGY

2015/12 总第150期 零售价15元

官方微信



万方数据

中国科技论文统计源期刊
中国科技核心期刊

ISSN 1672-4313



9 771672 431157

12

● 理论

- 7 项目导向型企业创新绩效多元能力影响模型研究
焦媛媛 沈志锋
默罕默德·阿默尔·赛义德 等
- 14 个体、团队、组织视角的项目群知识管理成熟度研究
俞红 樊庆港
- 20 PPP项目规制问题的文献研究 孙娜 杜亚灵
- 25 13版清单规范下工程量减少引起的综合单价调整研究
柯洪 邹仲涛 孙永娜
- 30 基于承包人视角不平衡报价机会点识别研究
李建光 陆奇岸 黄金鑫
- 34 基于战略框架的项目经理激励模型探索
付伟江 程菲菲

● 应用

工程

- 43 基于霍尔三维结构的基础设施工程造价集成管理研究
熊超男 王松江
- 48 巴基斯坦某项目赢得值分析
李盈盈 丁宇 王玉福 等
- 53 隧道大修工程维修管理引入BT模式研究
周光权
- 57 顶层设计在国际工程项目管理中的应用
翟超 程亮
- 63 巴基斯坦某项目S曲线制作与分析
王玉福 丁宇 李盈盈 等
- 68 第三方审计视角下建筑工程竣工结算审核的案例分析
王亚娟
- 71 工程建设行业承包商职业道德建设的障碍及对策研究
李圆

研发

- 75 现代项目管理在大型抓斗船科研项目中的应用
严峰

- 80 农业综合开发项目引入金融和社会资本的PPP融资模式研究
孟禹彤 王松江
- 85 工程移民后扶持监测评估指标体系及评估方法
张家荣
- 89 IT服务管理咨询项目实施方法初探
冯万贵
- 能源
- 93 基于系统动力学的智能电网示范项目建设管理模式优选
李金超 韩柳 王栋
- 98 基于WBS-RBS方法的电站EPC投标项目技术风险管理
张涛
- 103 苏布雷水电站项目设备物资清关管理
刘贺平 朱名鹏

● 专题

中海油项目管理实践经验与创新

- 106 中国海油工程建设矩阵式项目管理的应用与创新
刘勇 尤学刚 梁凯平 等
- 109 工程项目采办管理顺畅推进的若干策略解析
井卫东 钱立锋 董丽娟 等
- 112 工程项目采办过程中的商务谈判策略解析
潘令兵 梁凯平 井卫东 等
- 115 工程项目商务议标要点解析
钱立锋 井卫东 梁凯平 等
- 118 金融工具在降低项目采办成本中的应用
梁凯平 潘令兵 王克娜 等
- 121 工程项目管理的理论与实践结合
刘勇 田政
- 123 浅析工程项目人力资源配置与团队建设
刘勇 尤学刚 王克娜 等
- 126 项目人员的选聘与人文素质培养
尤学刚 刘勇 董丽娟 等

● 特别报道

- 129 2015中国项目管理优秀论文奖和成就奖颁奖典礼在第十三届中国项目管理大会上隆重举行
纪斌

● THEORY

- 7 Research on the Multiple Capabilities Influence Model of the POC Innovation Performance
JIAO Yuanyuan SHEN Zhifeng Muhammad Aamir Saeed, et al
- 14 Research on Programme Knowledge Management Maturity Model based on individual, team, organization level
YU Hong FAN Qinggang
- 20 Regulation of PPP Projects Literature Research
SUN Na DU Yaling
- 25 Research on Unit Price Adjustment Caused by Quantity Reduction under the code of bills of quantities and valuation for construction works (GB 50500—2013)
KE Hong ZOU Zhongtao SUN Yongna
- 30 Research on the recognition of the opportunity for the unbalanced bidding based on the Contractor's perspective
LI Jianguang LU Qi'an HUANG Jinxin
- 34 Research of incentive model for project manager basing strategy framework
FU Weijiang CHENG Feifei

● APPLICATION

CONSTRUCTION

- 43 Research of infrastructure project cost integrated management based on Hall's three dimensional structure
XIONG Chaonan WANG Songjiang
- 48 A project of Pakistan earned value analysis
LI Yingying DING Yu WANG Yufu, et al
- 53 Discussion About BT Model Used in the Maintenance Management of Tunneling Overhaul
ZHOU Guangquan
- 57 Application of top level design in construction project management
ZHAI Chao CHENG Liang
- 63 A project of Pakistan S-cure making&analysis
WANG Yufu DING Yu LI Yingying, et al
- 68 The case study for final accounting check of building engineering under the view of third - party audits
WANG Yajuan
- 71 Barriers and measures of building contractors' professional ethics in construction industry
LI Yuan

R&D

- 75 The Application of Modern Project Management in Large Grab Dredger Scientific Research Project
YAN Feng
- 80 The Research on PPP Financing Model of Introduc-

tion of Social and Financial Capital to Agricultural Comprehensive Development Project

MENG Yutong WANG Songjiang

- 85 Engineering after immigration to support monitoring and evaluation index system and monitoring and evaluation method study
ZHANG Jiarong
- 89 A Tentative Study of Project Implementation Method for IT Service Management Consulting Projects
FENG Wangui

ENERGY

- 93 Evaluation of the smart grid demonstration project construction management mode based on system dynamics
LI Jinchao HAN Liu WANG Dong
- 98 Risk Management of Power Plant EPC Project Bidding Technical Part Based on WBS - RBS Method
ZHANG Tao
- 103 Soubre hydropower project clearance management
LIU Heping ZHU Mingpeng

● SPECIAL

Management practices and innovation of project management in CNOOC

- 106 The application and innovation of Matrix project management in CNOOC Engineering construction
LIU Yong YOU Xuegang LIANG Kaiping, et al
- 109 The Tactics To Smooth Out The Process In Project Procurement
JING Weidong QIAN Lifeng DONG Lijuan, et al
- 112 The Business Negotiation Strategy In Project Procurement
PAN Lingbing LIANG Kaiping JING Weidong, et al
- 115 Analysis the main points of the engineering project business negotiation
QIAN Lifeng JING Weidong LIANG Kaiping, et al
- 118 Using Finance Instruments To Reduce Procurement Cost Of The Project
LIANG Kaiping PAN Lingbing WANG Kena, et al
- 121 The Combination of theory and practice of engineering project management
LIU Yong TIAN Zheng
- 123 The Human Resource Arrangement And Team Building In Project
LIU Yong YOU Xuegang WANG Kena, et al
- 126 The Staff Employment And Cultural Quality Training In Project
YOU Xuegang LIU Yong DONG Lijuan, et al



PowerPlan

项目业主统筹计划管理软件

在项目前期和项目执行过程中，业主单位一定要制定计划目标和管控形式，建立严谨的计划管控氛围，推动项目各参与方积极配合。只有做到统筹科学、控制得法、协调有力，您的项目才能被您掌控！

为工程项目业主/企业提供中西合璧的计划管理软件

销售热线：400-640-6840

CPM网络计划技术+纲要计划图+双代号网络图+多级计划管理+计划审批+计划版本管理+多项目资源管理