

项目智慧 管理强国

项目管理技术[®]

PROJECT MANAGEMENT TECHNOLOGY

2015年
第04期
总第142期
零售价15元

PPP项目合作效率关键影响因素研究——基于控制权视角 P9

基于TOPSIS的中国水务项目投资模式选择研究 P25

云南高速公路项目改造中PROT项目融资模式应用前景分析 P60



官方微信



ISSN 1672-4313



04>

9 771672 431157

中国科技论文统计源期刊
中国科技核心期刊
万方数据

■ 理论

- 9 PPP项目合作效率关键影响因素研究——基于控
制权视角 叶晓甦 戚海沫
- 15 基于资源约束的高新技术企业研发项目选择策略
研究 郭研 董超
- 19 基于集值统计-TOPSIS的科研项目立项评价模型
汪志波 郑新章 邱纪青 等
- 25 基于TOPSIS的中国水务项目投资模式选择研究
祝吕静 魏森
- 32 基于监管主体与客体间博弈的流域水体污染治理
项目研究 张颖
- 36 基于WBS的综合管理工作分解
鲁维 王京 杨卿
- 40 建设项目组织界面和谐管理研究——基于组织界
面矛盾的分析 段昊智
- 44 BT项目类型及建立项目建设协商机制初探
王欣
- 49 浅析特大型企业集团投资项目管理模式
兰天 陆旻
- 54 基于GAC认证体系的项目管理工硕教育评估指标
体系研究 兰亮情 李随科 王林 等

■ 应用

工程

- 60 云南高速公路项目改造中PROT项目融资模式应用
前景分析 杨玉宝
- 65 基于BIM的工程项目精益建造管理
赵金煜 尤完
- 71 基于ANP和灰色多层次的国际地铁工程项目风险
评价研究 郑萍萍 古素军
- 75 基于关键链技术的国际石油钻机系统集成项目进
度管理研究 陈刚 李建国 马小全
- 81 新疆油田钻井项目承包管理模式探索与实践
于洋飞 陆军 李庆 等

- 85 零基础价值工程在某海外油田开发项目中的应用
黄钊

研发

- 88 高校科研项目关键成功因素研究 房瑞 徐友全
- 92 质量管理体系在科研院所项目质量管理中的实践
研究 王意 周强 关毅鹏

能源

- 96 煤炭企业项目管理能力影响因素与评价研究
吴新华 张士强 刘伊生
- 101 煤化工项目全生命周期进度管控方法的探讨
贺忠玲
- 107 基于EVM的核电全范围模拟机FSS项目集成化控
制研究 项萍

制造

- 112 基于DEA的辽宁装备制造业项目的技术升级研究
邹华 孙金良
- 118 生产线维修项目中MRO采购的风险管理
潘人愉
- 122 浅析采煤机制造企业科技创新项目管理 郭岱

■ 月度新闻

- 127 我国参与研发的世界最大射电望远镜阵项目取得
重要进展 (8则)

■ 读编往来

- 128 读者来信

■ 管理书屋

- 6 管理图书

THEORY

- 9 Key factors of PPP project cooperative efficiency based on control rights

YE Xiaosu QI Haimo

- 15 Selection strategies for R&D project of high-tech enterprises based on resource constraints

GUO Yan DONG Chao

- 19 Research project evaluation model based on set-value statistics and TOPSIS method

WANG Zhibo ZHENG Xinzhang QIU Jiqing, etc

- 25 Investment mode selection in China's water project based on TOPSIS

ZHU Lüjing WEI Sen

- 32 Governance mechanism of river basin water pollution project based on the game between regulatory subject and object

ZHANG Ying

- 36 Comprehensive management work breakdown based on WBS

LU Wei WANG Jing YANG Qing

- 40 Harmony management for construction project organization interface based on interface conflicts analysis

DUAN Haozhi

- 44 BT project types and its negotiation mechanism established

WANG Xin

- 49 Investment project management mode of mega enterprise group

LAN Tian LU Min

- 54 Education evaluation index system for master of project management based on GAC certification system

LAN Liangqing LI Suike WANG Lin

APPLICATION

CONSTRUCTION

- 60 Applying prospect of PROT project financing mode in Yunnan highway reconstruction project

YANG Yubao

- 65 Lean construction management of project based on BIM

ZHAO Jinyu YOU Wan

- 71 Risk evaluation for international subway contracting project based on ANP and grey hierarchy evaluation

ZHENG Pingping GU Sujun

- 75 Schedule management for system integration project of international petroleum drilling rig based on critical chain method

CHEN Gang LI Jianguo MA Xiaoquan

- 81 Exploration and practice on contracting management model for drilling programs of Xinjiang oil field

YU Yangfei LU Jun LI Qing, etc

- 85 Application of zero-based value engineering in the overseas oil field development project

HUANG Zhao

R&D

- 88 Key success factors of university scientific research projects

FANG Rui XU Youquan

- 92 Practice and research on quality management system in project management of research institutes

WANG Yi ZHOU Qiang GUAN Yipeng

ENERGY

- 96 Factors and evaluation of project management capability of coal enterprise

WU Xinhua ZHANG Shiqiang LIU Yisheng

- 101 Schedule control methods for the full life cycle of coal chemical project

HE Zhongling

- 107 Integrated control research on nuclear power full scope simulator FSS project based on EVM

XIANG Ping

MANUFACTURING

- 112 Technology upgrading of Liaoning equipment manufacturing project based on DEA

ZOU Hua SUN Jinliang

- 118 Risk management of MRO procurement in production line maintenance projects

PAN Renyu

- 122 Technology innovation project management of shearer manufacturers


GUO Dai



上海普华科技发展股份有限公司
Shanghai Power Science & Technology Co., Ltd.

《统筹计划和进度管控体系方法》 高级培训研讨班

2015年4月16日-18日 北京



本次研讨班旨在解答工程项目进度控制的难点，在了解西方的专业成就和惯例的基础上，探索更符合中国习惯模式的统筹计划与进度管控的体系方法，为相关业务人员提供更多的专业素材，营造一个相互学习交流的平台。

参加对象：企业集团工程部主管、项目业主工程主管、项目业主控制部经理、进度控制经理、计划工程师及工程相关企业PMO经理等。

报名热线：010-62178778

www.powerpms.com

万方数据

地址：上海市浦东新区向城路58号24层A座
电话：021-68406841 58207654 / 传真：021-68406611