

项目智慧 管理强国

项目管理技术[®]

PROJECT MANAGEMENT TECHNOLOGY

2016/3 总第153期 零售价15元

官方微信



万方数据

中国科技论文统计源期刊
中国科技核心期刊

ISSN 1672-4313



9 771672 431164

03>

● 理论

- 7 项目合同柔性:概念、前因及影响结果 娄黎星
- 13 IPD 项目团队知识共享演化博弈研究
丁京亚 张连营 谷李忠
- 19 项目团队跨界行为驱动机制研究 杨玉武
- 24 项目型企业知识创新体系概念模型研究
郭海滨
- 30 基于项目管理的社会工作服务项目标准化研究
李慧刚
- 34 基于“互联网+”和“服务储蓄”的养老服务项目管理模式研究
李建 李小将
- 39 基于内部控制规范视角的高校财务项目管理
何文兵

● 应用

工程

- 44 基于概率分布的房地产开发项目风险性成本管理方法研究 戚安邦 高跃
- 50 基于 AHP-TOPSIS 评判模型的绿色施工项目评标方法研究 廖奇云 郭显松
- 56 论工程项目管理单位选择方式与思路
吴振全 陈永晖
- 60 政府投资工程项目竣工结算审计的主要审计风险界面管理 严鹏
- 62 基于 BIM 的建设项目成本管理系统应用方案研究 张谦 吴晓波

- 68 基于灰色系统理论的建筑工程项目投资估算实证研究 董留群 刘井周
- 73 连续时间下的期权博弈模型在房地产项目土地投资决策中的应用 李莹 边芳 运喜刚
- 76 国内工程公司与国际工程总承包市场接轨的有效途径探讨 曹深根 王昆

研发

- 80 基于德尔菲法的神光-III 工程项目管理成熟度评价 樊怡辰 王成程 刘楠 等
- 85 基于正向开发的自动变速箱项目管理
翁晓明 尹良杰 刘伟宏
- 89 电网技改工程全过程投资控制指标体系研究及趋势外推预测——基于系统分级原理及模块拼接原理 刘小敏 于波 王美玲
- 95 基于 DEMATEL-ANP-Entropy 的电网技改工程投资控制效果评价研究 韦冬妮 尤菲 刘彤

能源

- 102 国际 EPC 水电站项目现场机电管理研究
黄凯 陈婉 苏飞
- 107 沙漠油田项目特色管理体系 孙贵杰

制造

- 112 基于改进熵权灰色关联模型的城市轨道交通 PPP 项目风险评价 何亚伯 徐冰 常秀峰
- 118 基于 FANP 的城市轨道交通 PPP 项目风险分担研究 郑胜强 简迎辉 徐丹
- 124 天津市地铁项目对房地产价值影响的研究——以地铁 3 号线为例 李清波 宁玉玺
- 129 张掖军民合用机场空管项目风险管理 赵青

● THEORY

- 7 Contractual flexibility of project: conceptualization, antecedents and consequences LOU Lixing
- 13 Evolutionary game study on knowledge sharing of integrated project delivery team
DING Jingya ZHANG Lianying GU Lizhong
- 19 Driving mechanism of project team boundary spanning behavior YANG Yuwu
- 24 Research on conceptual model of knowledge innovation system in project-oriented enterprise GUO Haibin
- 30 Standardization of social service project based on project management LI Huigang
- 34 Pension service project management pattern based on "internet +" and "service reserve" for the old supporting LI Jian LI Xiaojiang
- 39 Financial project management in colleges and universities based on the perspective of internal control norms HE Wenbing

● APPLICATION

CONSTRUCTION

- 44 Risk costs management methods of real estate development projects based on the probability distribution
QI Anbang GAO Yue
- 50 Bid evaluation method of green construction projects based on AHP-TOPSIS evaluation model
LIAO Qiyun GUO Xiansong
- 56 Selection methods and thoughts of project management unit WU Zhenquan CHEN Yonghui
- 60 The main audit risk interface management of completion settlement audit in the government investment project YAN Peng
- 62 Application of cost management system of construction project based on BIM ZHANG Qian WU Xiaobo
- 68 An empirical study on investment estimation of construction project based on grey system theory
DONG Liuqun LIU Jingzhou

- 73 Application of the option game model of real estate investment decision making in continuous time
LI Ying BIAN Fang YUN Xigang
- 76 On the effective way of domestic engineering companies with international engineering general contracting market standards CAO Shengen WANG Kun

R&D

- 80 Project management maturity evaluation of Shengguang-III based on the Delphi method
FAN Yichen WANG Chengcheng LIU Nan, et al
- 85 Automatic transmission project management based on forward development
WENG Xiaoming YIN Liangjie LIU Weihong
- 89 Index system building and term forecasting for whole process investment control in power grid technical renovation project based on system rating principle and module assembly principle
LIU Xiaomin YU Bo WANG Meiling
- 95 Effect evaluation for investment control in power grid technical renovation project based on DEMATEL-ANP-Entropy method
WEI Dongni YOU Fei LIU Tong

ENERGY

- 102 Electromechanical management on the spot of international EPC hydropower station project
HUANG Kai CHEN Wan SU Fei
- 107 Characteristic management system for desert oil field project SUN Guijie

MANUFACTURING

- 112 Risk assessment in urban rail transit PPP project based on improved entropy and gray relational model
HE Yabo XU Bing CHANG Xiufeng
- 118 Risk-sharing of urban rail transit PPP project based on FANP ZHENG Shengqiang JIAN Yinghui XU Dan
- 124 Metro project impact on residential property values—a case study of metro 3 line in Tianjin
LI Qingbo NING Yuxi
- 129 Risk management in Zhangye airports joint-used by military project ZHAO Qing



高级国际项目经理培训班

国际化是高端工程公司的不二选择，“一带一路”战略更是为国际化吹响了号角。提升国际化项目管理能力，启动国际性项目管理步骤，不在“走出去”时交学费……

项目管理国际化能力是国内工程公司的主要短板之一，也是国内很多工程公司正日益加紧完善的方面。中国（双法）项目管理研究委员会（PMRC）与普华科技联合芬兰项目管理研究所，共同推出“高级国际项目经理实战培训”课程，旨在为国内的工程公司培养更多懂项目管理、懂国际运作惯例的国际项目经理。



2016.4.19~22 中国，上海
报名热线：400-640-6840

重点阐述内容：**练内功** **看海外** **懂管控**

- ◆ 了解一个海外国家项目环境的系统性方法
- ◆ 启动国际性项目的步骤
- ◆ 大型复杂项目的进度、成本、资源的高级管控方法
- ◆ 通过案例介绍国际项目的风险管理
- ◆ 索赔管理
- ◆ EPC项目的不同承包模式
- ◆ EPC总承包项目的经验分享



扫一扫了解更多

www.powerpms.com

总部：上海市浦东新区向城路 58 号东方国际科技大厦 24 层

电话：021-68406841

邮箱：info@powerpms.com

北京 - 天津 - 济南 - 深圳 - 南京 - 杭州 - 成都 - 广州 - 沈阳 - 西安 - 武汉 - 郑州 - 昆明 - 福州 - 太原 - 石家庄 - 长沙 - 重庆
万方数据