

项目智慧 管理强国

项目管理技术[®]

PROJECT MANAGEMENT TECHNOLOGY

2016/6 总第156期 零售价15元

官方微信



万方数据

中国学术期刊综合评价数据库来源期刊
中国期刊全文数据库收录期刊
中国核心期刊（遴选）数据库收录期刊

ISSN 1672-4313



9 771672 431164

● 理论

- 11 施工企业项目管理的组织运行模式研究
高小慧 成虎 徐鑫 等
- 17 基于灰色聚类分析法对房地产项目施工单位
风险管理的研究 闫可 陈晓玉
- 21 建构利益相关者管理的三层次结构分析
刘维宝 任振 王成程 等
- 26 合作对国际 EPC 项目风险与绩效的影响研究
徐友全 高群 吴莉莉
- 31 AHP-模糊综合评价方法在风险评价中的应用
费熠希
- 36 高校信息系统建设项目的里程碑分析 李建国
- 40 政府投资项目代建单位信用评价机制研究——以湖南省为例
刘永红
- 46 对城市基础设施建设项目融资有效性的分析
鲁艺 马庆魁

● 应用

工程

- 51 海外 EPC 总承包电站工程项目精细化管理对
策分析 张学佳
- 57 信息、人员、合同管理在国际海洋工程项目管
理中的应用 翟超 庞汉玉 高晓霖 等
- 62 BIM 技术在伟峰项目成本管理中的应用
张树理 李伟 梁思益
- 68 项目管理在住院部整体搬迁中的应用
邓爱姣 徐文花 于佳佳
- 73 关于中非地区城镇供水项目 EPC 合同的几点
体会 尚婷婷

- 77 关于 EPC 总承包项目设计管理程序文件的
研究 戚文华
- 82 整合管理在国际工程项目集的应用实践
沈全锋 何兆洋

研发

- 86 基于科学工程的竞争性谈判实践研究
何伟 王成程 廉博 等
- 91 基于全面经费管理理论的大科学工程经费管
理实践 陈立华 王成程 郑万国 等
- 96 神光-III 主机装置风险管理模型建立与分析
孙肖芬 刘楠 王成程 等
- 102 关键路径法在民用飞机符合性验证试验进度
管理中的应用 王飞 黄二利

能源

- 107 基于木桶理论的肯特指数法及其在输油管道风
险评价中的应用 何立华 杨然然 李智慧
- 114 越南电站 EPC 项目设计图样审批管理
邓志刚

制造

- 118 企业项目化管理在食品烘焙行业的应用实
践——仟吉集团“企业项目化管理”稳步推进
赵劲洪 陈银锋
- 123 一般多元线性回归在化工项目造价管理中的
应用 王佳
- 127 化工 EPC 项目工程进度管理分析 刘健
- 133 同步工程在自动变速箱项目管理中的应用
翁晓明 刘伟宏

● THEORY

- 11 Construction enterprise project management organization operating mode of study
GAO Xiaohui CHENG Hu XU Xin, et al
- 17 Research on the risk management of real estate project construction unit based on gray clustering analysis
YAN Ke CHEN Xiaoyu
- 21 The analysis about three levels to construct structures of stakeholder management
LIU Weibao REN Zhen WANG Chengcheng, et al
- 26 The impact of partnership on risk and performance in international EPC project
XU Youquan GAO Qun WU Lili
- 31 AHP-fuzzy comprehensive evaluation method on risk evaluation
FEI Yixi
- 36 Analysis on the project milestones of information system development of colleges
LI Jianguo
- 40 Research on the credit evaluation mechanism of the agent construction unit in the government investment projects—taking Hunan Province as an example
LIU Yonghong
- 46 The analysis of the financing for the projects of urban infrastructure construction
LU Yi MA Qingkui

● APPLICATION

CONSTRUCTION

- 51 Analysis on the overseas power station EPC project fine management countermeasures
ZHANG Xuejia
- 57 The application of information management, personnel management, contract management on international offshore oil project management
ZHAI Chao PANG Hanyu GAO Xiaolin, et al
- 62 Application of BIM technology in the cost management of the WeiFeng project
ZHANG Shuli LI Wei LIANG Siyi
- 68 Inpatient overall relocation based on project management
DENG Aijiao XU Wenhua YU Jiajia

- 73 Experience about contract of municipal water supply EPC project in Central African Region
SHANG Tingting
- 77 Research on establishing EPC design management procedures
QI Wenhua
- 82 Integration management practices in an international program
SHEN Quanfeng HE Zhaoyang

R&D

- 86 Research on the practice of competitive negotiation based on scientific engineering
HE Wei WANG Chengcheng LIAN Bo, et al
- 91 Fund management practice of big scientific project based on the total fund management theory
CHEN Lihua WANG Chengcheng ZHENG Wanguo, et al
- 96 Building and analysis of risk prevention management model for SG-III high power lasers facility
SUN Xiaofen LIU Nan WANG Chengcheng, et al
- 102 The application of critical path method in civil aircraft compliance verification test schedule management
WANG Fei HUANG Erli

ENERGY

- 107 Barrel theory based on kent index evaluation method and its application to oil pipeline risk assessment
HE Lihua YANG Ranran LI Zhihui
- 114 Management of design drawing reviewing in Vietnam power plant EPC project
DENG Zhigang

MANUFACTURING

- 118 An application practice of Enterprise Project Management (EPM) in the food baking industry—kengee group is steadily promoting the EPM
ZHAO Jinhong CHEN Yinfeng
- 123 Application of multivariate linear regression analysis in chemical engineering project cost management
WANG Jia
- 127 Analysis on planning management of chemical EPC project
LIU Jian
- 133 Simultaneous engineering application for automatic transmission project management
WENG Xiaoming LIU Weihong



PowerPlan

项目业主统筹计划管理软件

在项目前期和项目执行过程中，业主单位一定要制定计划目标和管控形式，建立严谨的计划管控氛围，推动项目各参与方积极配合。只有做到统筹科学、控制得法、协调有力，您的项目才能被您掌控！

为工程项目业主/企业提供中西合璧的计划管理软件

销售热线：400-640-6840

CPM网络计划技术+纲要计划图+双代号网络图+多级计划管理+计划审批+计划版本管理+多项目资源管理

www.powerpms.com

地址：上海市浦东新区向城路58号24层A座

电话：021-68406841 58207654 / 传真：021-68406611