

● 理论

- 7 梯级水电开发管理研究
熊谦 刘扬 雷振 等
- 13 考虑信息租金的项目经理垃圾资源化行为决策研究
周琼 任毅 石世英 等
- 21 基于 Revit 的深基坑工程模型创建
袁志华 温桃 张绍平 等
- 27 基于 PPP 模式的轨道交通项目融资风险研究
林楠
- 32 PPP 模式城市地下综合管廊项目风险管理
孙静 张哨军 朱敏 等
- 37 资源约束型鲁棒性项目调度的多目标优化
杨耀红 宋一鸣
- 43 资源约束下的项目组合计划平衡方法研究
张保军
- 48 高等院校“双一流”学科建设项目管理存在问题与对策研究
王长峰 王化兰 王雨飞
- 54 基于 OBE 的工程教育本科教育集成化研究
张国宗 尤洋洋 张心怡
- 60 美国国防部项目费用管理解析之资源规划
郭会中 韩启龙 王新
- 66 商业银行软件项目开发能力模型探索
付伟江 董平军 刘洋
- 73 VR 环境下工程安全培训使用意向影响因素研究
万方数据 方翌舟

- 78 基于信息化平台的责任成本后台管理方法探讨与研究
张方舟

● 应用

- 84 大科学工程中小批量产品工艺定型管理的探索与实践
杨晓瑜 刘楠 秦朗 等
- 89 CAP 系列机组调试试验程序体系优化研究
陈进东 徐春雷 马中杰
- 93 大型集团企业信息化项目供应商评价体系初探
孙洪亮 李潇
- 98 浅谈风洞建设钢结构工程的进度管理
唐淋伟 马东平 黄攀宇 等
- 102 基于 PDCA 循环的项目需求文件质量管理模式
程琢
- 110 EPC 项目变更管理研究
滕庆跃
- 114 柬埔寨桑河二级水电站 BOT 项目经济评价
黄宇诺
- 118 国际工程项目廉洁风险研究
王小岩
- 122 科技型企业软件成果转化成本核算浅析
赵宇玲
- 126 核设备制造企业项目管理方法实践
罗晓元
- 131 模块化施工在油气工程质量管理中的应用
赵思琦 孙军 王海
- 136 石油化工项目设计进度计划的编制
周航

● 2019 年总目次

● THEORY

- 7 Study on project management of cascade hydropower development XIONG Qian LIU Yang LEI Zhen, et al
- 13 Empirical analysis on the project managers' decision-making of construction and demolition waste recycling considering information rents
ZHOU Qiong REN Yi SHI Shiyong, et al
- 21 Establishment of deep foundation pit engineering model based on Revit
YUAN Zhihua WEN Tao ZHANG Shaoping, et al
- 27 Research on financing risk of rail transit project based on PPP model LIN Nan
- 32 Risk management of urban underground integrated pipe corridor project in PPP mode
SUN Jing ZHANG Shaojun ZHU Min, et al
- 37 Multi-objective optimization of resource constrained robust project scheduling
YANG Yaohong SONG Yiming
- 43 Research on planning balance for project portfolio management under resource constraints
ZHANG Baojun
- 48 Research on the problems and countermeasures in the project management of "double first-class" discipline construction in universities
WANG Changfeng WANG Hualan WANG Yufei
- 54 Research on integration of engineering management undergraduate education based on OBE
ZHANG Guozong YOU Yangyang ZHANG Xinyi
- 60 The analysis on resource planning of DOD project cost management
GUO Huizhong HAN Qilong WANG Xin
- 66 Exploration for the development capability model of software development project of bank of commerce
FU Wei Jiang DONG Pingjun LIU Yang
- 73 Research on influencing factors of intention to use engineering safety training in virtual reality environment
万方数据 FANG Yizhou

- 78 Discussion and research on backstage management method of responsibility cost based on information platform
ZHANG Fangzhou

● APPLICATION

- 84 Exploration and practice of process type management in small and medium volume products in large science engineering
YANG Xiaoyu LIU Nan QIN Lang, et al
- 89 CAP nuclear power plant commissioning test procedure system optimization research
CHEN Jindong XU Chunlei MA Zhongjie
- 93 Preliminary study on the evaluation system of large-scale group enterprise information project suppliers
SUN Hongliang LI Xiao
- 98 Steel structural engineering schedule management about wind tunnel
TANG Linwei MA Dongping HUANG Panyu, et al
- 102 Quality management model of project requirement document based on PDCA cycle CHENG Zhuo
- 110 Research on EPC project change management
TENG Qingyue
- 114 Economic evaluation of BOT project of second stage hydropower station of sang river in Cambodia
HUANG Yunuo
- 118 Research on integrity risks of international projects
WANG Xiaoyan
- 122 Analysis the software cost estimate about the achievements transformation in S&T enterprises
ZHAO Yuling
- 126 Practice of project management method from nuclear equipment manufacturing enterprise
LUO Xiaoyuan
- 131 Application of modular construction in quality management of oil and gas engineering
ZHAO Siqi SUN Jun WANG Hai
- 136 Development of engineering design schedule of petrochemical projects
ZHOU Hang