

项目智慧 管理强国

项目管理技术[®]

PROJECT MANAGEMENT TECHNOLOGY

ISSN 1672-4313



06>

9 771672 431201



万方数据

● 理论

- 1 拓展 MOA 模型的建筑垃圾资源化再生产品采购决策研究
石世英 齐寒月
- 7 基于 Unifomat II 的轨道交通工程投资估算方法优化
刘贺 尹贻林 于晓田 王翔
- 13 公路基础设施与经济社会发展水平适应性研究
叶堃晖 文静
- 19 高等院校“双一流”学科建设项目创新生态体系研究
王长峰 王化兰
- 24 国外建筑创新研究综述
张瑞雪 陈婷 魏春林 汤育焱
- 30 2017 版 FIDIC 合同条件下关于工程照管责任的解析
戴立 邵珩
- 35 施工技术方案的改变能否视为变更问题的判定研究
柯洪 张力心
- 40 基于重大项目进度管理的里程碑控制模型
陈伟强 李丽媛 陈华静 吴健
- 45 基于 AHP-EWM-FCE 的装备科研项目招标资格预审模型
苗欣宇 程中华 高铁路 高翠娟
- 51 PPP 项目绩效管理研究
姜楠 高斌
- 55 增值税率调整对工程造价影响研究
马兰 房健
- 61 基于组织视角的项目管理办公室探索
付伟江 董平军
- 72 影响复杂宇航产品研制进度的主要因素及对策分析
王洪涛 郑红阳 禹颂耕
- 76 浅谈航天新研项目的过程管理方法
马腾 刘鹏 卫翠玉
- 80 全生命质量管理在某大型高速风洞阀门研制中的应用
马东平 李多 任国柱
- 84 政府投资信息工程全过程咨询服务模式探析
石秀伟 赵冬临 欧阳光
- 88 田园综合体 PPP 项目实操分析
姜楠 贾健中
- 92 EPC 总承包模式下的成本优化研究
马兰 郑宇浩 房健
- 97 电力行业 EPC 总承包不平衡报价风险管理
张南南 郭喜明 张铁弓
- 102 浅谈 EPC 热电项目仪表管理
黄光明 谭京 李琪琪 徐子期 范国锋
- 108 工程总承包模式下总承包企业投标决策分析
黄云飞
- 112 基础设施 PPP 项目风险分担研究
周蜀国
- 116 移动应用技术在 FPSO 项目管理可视化中的应用
李晓光 王志龙 马德强 赵洋洋
- 120 南海深水 FPSO 吸力锚安装技术分析
马德强 王圣强 焦晓峰 吴晓玲
- 124 数据网工程建设风险管理研究与应用
张文勋 刘文梅
- 128 基于设备台账资产价值的项目成本预算——以某变电站改造项目为例
曹外芬 张烨
- 131 版本控制工具在软件开发项目管理中的应用——以 GIT 为例
王真
- 135 非典型约束下关键链法在整车开发项目进度计划中的应用
李朝 华婷婷 张文光

● 应用

● THEORY

- 1 Research on the recycling procurement decision of construction and demolition waste; based on the extended theory of motivation-opportunity-ability
SHI Shiyong QI Hanyue
- 7 Optimization of investment estimation method for rail transit general contracting project based on Unifomat II
LIU He YIN Yilin YU Xiaotian WANG Xiang
- 13 Research on the adaptability of highway infrastructure and economic and social development level
YE Kunhui WEN Jing
- 19 Research on the innovative ecological system of the construction projects of the “Double First-class” discipline in universities
WANG Changfeng WANG Hualan
- 24 Literature review on construction innovation in abroad
ZHANG Ruixue CHEN Ting WEI Chunlin TANG Yuyan
- 30 Analysis on the terms of responsibility for care of the works under 2017 FIDIC conditions of contract for EPC/turnkey projects
DAI Li SHAO Heng
- 35 Research on the whether the change of construction technical scheme can be regarded as project change
KE Hong ZHANG Lixin
- 40 Preliminary study on milestone control model based on major project progress management
CHEN Weiqiang LI Liyuan CHEN Huajing WU Jian
- 45 Prequalification model of equipment research project bidding based on AHP-EWM-FCE
MIAO Xinyu CHENG Zhonghua GAO Tielu GAO Cuijuan
- 51 Research on PPP project performance management
JIANG Nan GAO Bin
- 55 Research on the impact of VAT rate adjustment
MA Lan FANG Jian
- 61 The exploration of project management office with the angle of organization
FU Weijiang DONG Pingjun
- 68 Optimization of Beidou navigation satellite pre-launching assembling project management
FENG Lei
- 72 The main factors and countermeasures of the influence of complex aerospace products development progress
WANG Hongtao ZHENG Hongyang YU Songgeng
- 76 The study of the innovative aerospace project management method
MA Teng LIU Peng WEI Cuiyu
- 80 Application of life cycle quality management in valve development of large wind tunnel
MA Dongping LI Duo REN Guozhu
- 84 Discussion on whole process engineering consulting of government investment information engineering
SHI Xiuwei ZHAO Donglin OUYANG Guang
- 88 Practical analysis on PPP project of rural complex
JIANG Nan JIA Jianzhong
- 92 Research on cost optimization under EPC project
MA Lan ZHENG Yuhao FANG Jian
- 97 Risk management of unbalanced bidding for EPC general contract project in electric power industry
ZHANG Nannan GUO Ximing ZHANG Tiegong
- 102 A brief introduction to instrument management of an EPC thermoelectric project
HUANG Guangming TAN Jing LI Qiqi XU Ziqi FAN Guofeng
- 108 Analysis on bidding decision-making of general contract project
HUANG Yunfei
- 112 Research on risk allocation of infrastructure PPP project
ZHOU Shuguo
- 116 Mobile application technology in FPSO project management visualization
LI Xiaoguang WANG Zhilong MA Deqiang ZHAO Yangyang
- 120 Analysis on installation technology of FPSO suction anchor in south China sea deepwater
MA Deqiang WANG Shengqiang JIAO Xiaofeng WU Xiaoling
- 124 Research and application of risk management in data network engineering construction
ZHANG Wenxun LIU Wenmei
- 128 Project cost budget based on asset value of equipment account—take a substation transformation project as an example
CAO Waifen ZHANG Ye
- 131 Application of version control tool in software development project management—take GIT as an example
WANG Zhen
- 135 Application of critical chain method under atypical constraints in vehicle development project schedule
LI Zhao HUA Tingting ZHANG Wenguang

● APPLICATION