

项目智慧 管理强国

# 项目管理技术<sup>®</sup>

PROJECT MANAGEMENT TECHNOLOGY

ISSN 1672-4313



9 771672 431201

万方数据

## ● 理论

- 1 PPP项目合作网络结构特征与竞合关系研究  
肖阳功杰 马俊伟 袁竞峰
- 9 基于绩效评价的海绵城市PPP项目政府激励性  
付费研究 柯洪 黄涛 赵子露
- 14 基于SPSS的PPP模式影响因素研究  
刘国良 王蕾 张俊华 谢号珍 王皓基
- 18 高等院校“双一流”学科建设项目科技治理  
体系研究 王长峰 王化兰
- 23 基于群组AHP法的沧州渤海新区投资环境比  
较研究 柏笑寒
- 29 高速公路BOT项目社会资本方融资风险评价  
模型研究 刘海涛 刘月明 陈智鹏 杨毅 陈培
- 36 某大型先进压水堆核电机组试验项目完整性  
分析方法研究 陈进东 徐春雷
- 40 油气田开发项目风险评估模型构建及实证研究  
孟丽 樊茵
- 47 基于大数据的水利工程质量检测系统设计  
郑旭明 刘东晓 谭柏贤 吕艺生 范天雨
- 53 航天型号项目从技术流程到计划流程编制方  
法研究 杜坤镁 邢悦
- 61 航天企业“组织的知识”管理研究  
韩冬 赵辉 聂小亮
- 66 航天科研生产管理创新专项保障方案研究  
袁伟 佟铁峰 鹿国华 李潇潇 王海洋
- 70 第三方视角下军队重大工程项目绩效评估框  
架设计研究 刘彬 王晶

- 77 浅谈工程科研项目设计和开发质量控制  
谢姣容 李少伟 王雷
- 83 基于协同研发模式的复杂武器装备项目管理  
模式探索 郭鹏 魏方剑
- 87 老旧建筑改造项目全过程评价体系研究 王莉
- ## ● 应用
- 91 CMMI、敏捷开发和DevOps在项目管理实践中的  
应用 黄敏珍
- 96 境外EPC工程项目属地管理面临的问题及对  
策探析 游华伟 乔军 苏瑞森
- 102 浅析国际EPC总承包项目联合体类型 岳丹
- 106 基于EPC模式的项目进度管理研究 蒋梦菲
- 111 化工EPC项目设计质量管理研究 黄英博
- 116 浅析对国际工程项目利益相关方的资格审查  
余宁
- 120 基于成本变化的合同价格调整方法分析和应用  
王建 程丙权 刘亚晨
- 125 新冠肺炎疫情下工程承包合同调价问题研究  
柯洪 李浩亮
- 129 工程项目全过程管理体系建设 纪经纬
- 134 基于模糊层次分析法的项目施工进度管理模式  
选择 樊晓宇
- 137 房地产建设工程项目成本控制研究——基于  
房地产基金的运作机制和风险管控视角  
刘英东
- 142 汽车零部件企业新产品开发项目的WBS设计  
甘国辉
- 146 项目风险管理在整车产品排放耐久试验中的  
应用 宫宏业

● **THEORY**

- 1 Research on the structural characteristics and co-competition relationship of PPP projects cooperative network  
XIAO YANG Gongjie MA Junwei YUAN Jingfeng
- 9 Research on incentive payment of government based on performance evaluation of PPP project in sponge city  
KE Hong HUANG Tao ZHAO Zilu
- 14 Research on influencing factors of PPP mode based on SPSS  
LIU Guoliang WANG Lei ZHANG Junhua  
XIE Haozhen WANG Haoji
- 18 Research on the governance system of the science and technology of “Double First-class” discipline construction projects in universities  
WANG Changfeng WANG Hualan
- 23 Comparative study on investment environment of Cangzhou Bohai new area based on group AHP method  
BAI Xiaohan
- 29 Research on the financing risk evaluation model of the social capital party of highway BOT project  
LIU Haitao LIU Yueming CHEN Zhipeng  
YANG Yi CHEN Pei
- 36 Research on test projects integrity analysis method of a large advanced PWR nuclear power plant  
CHEN Jindong XU Chunlei
- 40 Risk assessment model construction and empirical study of oil and gas field development projects  
MENG Li FAN Yin
- 47 Design of water conservancy project quality inspection system based on big data  
ZHENG Xuming LIU Dongxiao TAN Boxian  
LV Yisheng FAN Tianyu
- 53 The research method from technical flowchart to schedule flowchart based on space project  
DU Kunmei XING Yue
- 61 Research on the management of “organizational knowledge” in aerospace enterprises  
HAN Dong ZHAO Hui NIE Xiaoliang
- 66 Research on special guarantee scheme of aerospace scientific research and production management innovation  
YUAN Wei TONG Tiefeng LU Guohua  
LI Xiaoxiao WANG Haiyang
- 70 Research on the framework design of performance e-

valuation of military major projects from the third party perspective  
LIU Bin WANG Jing

- 77 Analysis on quality control of design and development of engineering scientific research project  
XIE Jiaorong LI Shaowei WANG Lei
- 83 Exploration of project management mode of complex weaponry and equipment based on collaborative research and development mode  
GUO Peng WEI Fangjian
- 87 Study of recycling evaluation system for old building renovation project  
WANG Li

● **APPLICATION**

- 91 The application of CMMI, agile development and DevOps in project management practice  
HUANG Minzhen
- 96 The analysis about problems and solutions of localization management for overseas EPC engineering project  
YOU Huawei QIAO Jun SU Ruimiao
- 102 Analysis of different kinds of contractual joint venture in international EPC projects  
YUE Dan
- 106 Research on project schedule management based on EPC contract model  
JIANG Mengfei
- 111 Study on the design quality management of chemical industry EPC project  
HUANG Yingbo
- 116 Analysis of qualification on stakeholders for international projects  
YU Ning
- 120 Analysis and application of contract price adjustment method based on cost change  
WANG Jian CHENG Bingquan LIU Yachen
- 125 A study on the price adjustment of the contract under the COVID-19  
KE Hong LI Haoliang
- 129 Construction of whole process management system of engineering project  
JI Jingwei
- 134 Selection of project construction schedule management mode based on FAHP  
FAN Xiaoyu
- 137 Research on cost control of real estate construction project—based on the perspective of the operation mechanism and risk control of the real estate fund  
LIU Yingdong
- 142 On WBS design of new product development project in auto parts enterprises  
GAN Guohui
- 146 Application of project risk management in emission durability test of automotive product  
GONG Hongye