

项目智慧 管理强国

项目管理技术[®]

PROJECT MANAGEMENT TECHNOLOGY

ISSN 1672-4313



0.6>



9 771672 431218



● 理论

- 1 环境基础设施领域应用 PPP 模式的主要制约因素研究
杜妍慧 伍迪 王守清
- 8 基于伙伴关系的 PPP 项目绩效管理机理及应用研究
叶晓甦 曾慧娟
- 14 政策工具视角下基础设施 PPP 政策文本分析——基于 2014—2019 年国家 PPP 政策
翟磊 邢家瑞
- 20 基于 PPP 模式的生态保护项目 VFM 评价研究
程子腾 刘冬 邓海龙
- 24 基于关键链的工程项目群工期管理模式研究
张国宗 范栩侨 罗千买 孙原
- 32 公平感知对邻避项目社会接受度影响的实证研究——以垃圾焚烧项目为例
李艳飞 陈洋 陈映蓉
- 37 不同建筑气候分区下的建筑构造管理研究
王志浩 刘金欣 邓诗涵 李彤
- 43 国家中心城市基础设施高质量发展评价指标体系研究
徐鹏鹏 姚佳黛 李想 王虹雨 谢雨桐
- 50 基于模糊突变理论的高速公路桥梁施工安全风险群体评估研究
李德航 彭晓颖 王劲松
- 55 基于 DEA-Malmquist-Tobit 的城市轨道交通行车服务效率评价及影响因素分析
薛亮 赵胜川
- 62 基于利益相关方视角的装配式建筑采纳意愿影响因素研究
罗艺鑫 王定河
- 69 基于 C-OWA 算子和灰色聚类的建筑项目 HSE 评价研究
赵柯 聂春龙
- 74 基于科学知识图谱的装配式建筑成本研究综述
石尚霞
- 79 全过程工程咨询业务过程控制评价指标体系构建
王君怡 尹贻林 朱成爱 陆鑫

● 应用

- 88 基于建设运筹一体化的北京大兴国际机场工程总进度综合管控计划研究
陈建国 张林煦 唐可为 施骞
- 95 基于 BIM 的交通管理设施智慧运维系统设计研究
马铭炜 成卫 李冰
- 100 基于 BIM 技术的地铁车辆段施工协同管理研究——以佛山地铁 2 号线林岳车辆段施工为例
徐剑 王勇 苗璧昕
- 105 基于“BIM+”的城市地下智慧综合管廊运维系统研究
迟敬来
- 109 基于 BIM 的数字化交付技术在办公建筑项目中的应用
李茂江 邵刚 陈晓玲
- 115 基于免疫机理和“2-4”模型的某类工程事故主动预防体系设计
曾令东 董鹏 朱婧倩
- 124 基于 AHP 的航天科技创新课题制实施影响因素分析
张留欢 王君 冯建畅 石腾 张立涛
- 128 基于 FAHP 的越南火电 BOT 项目开发阶段风险评价
王宝银 高华
- 135 南水北调东线一期工程水质保障策略研究
滕海波 刘志芳 范天雨
- 140 EPC 工程总承包项目工程造价控制要点分析
宋聪旭 王玉平
- 146 水利工程 EPC 总承包管理模式分析——以八堡泵站工程为例
孟金波 金棋武
- 150 EPC 总承包项目建设单位工程变更分析及对策研究
宋聪旭 王玉平
- 155 层次分析法在软件项目质量影响因素分析中的应用
杨东
- 159 基于工程量清单的造价风险管理
李梦阳

● THEORY

- 1 Research on critical constraints of applying PPP mode in environmental infrastructure field
DU Yanhui WU Di WANG Shouqing
- 8 Research on the mechanism and application of PPP project performance management based on partnership
YE Xiaosu ZENG Huijuan
- 14 Text analysis of infrastructure PPP policy from the perspective of policy tools—based on PPP national policy during 2014—2019
ZHAI Lei XING Jiarui
- 20 Research on VFM evaluation of ecological protection project based on PPP mode
CHENG Ziteng LIU Dong DENG Hailong
- 24 Research on construction period management mode of engineering project group based on critical chain
ZHANG Guozong FAN Xuqiao LUO Qianmai SUN Yuan
- 32 An empirical study on the impact of fairness perception on social acceptance of NIMBY project—taking waste incineration project as an example
LI Yanfei CHEN Yang CHEN Yingrong
- 37 Research on building construction management under different building climate classifications
WANG Zhihao LIU Jinxin DENG Shihan LI Tong
- 43 Research on valuation index system of national central city infrastructure development with high quality
XU Pengpeng YAO Jiadai LI Xiang
WANG Hongyu XIE Yutong
- 50 Research on group assessment of highway bridge construction safety risk based on fuzzy catastrophe theory
LI Dehang PENG Xiaoying Wang Jinsong
- 55 Evaluation of train operation organization service efficiency of urban rail transit and analysis of influencing factors based on DEA-Malmquist-Tobit
XUE Liang ZHAO Shengchuan
- 62 A study on the influencing factors of the willingness to adopt prefabricated buildings—based on the perspective of stakeholders
LUO Yixin WANG Dinghe
- 69 Research on HSE evaluation of construction project based on C-OWA operator and grey clustering
ZHAO Ke NIE Chunlong
- 74 A review of research on the cost of prefabricated building based on scientific knowledge mapping
SHI Shangxia
- 79 Construction of evaluation endex system for process control of whole process engineering consulting business
WANG Junyi YIN Yilin ZHU Chengai LU Xin

● APPLICATION

- 88 A study on the general schedule of comprehensive control for project of Beijing Daxing Airport based on the concept of integration of construction and operational preparation
CHEN Jianguo ZHANG Linxu TANG Kewei SHI Qian
- 95 Design and research of intelligent operation and maintenance system for traffic management facilities based on BIM
MA Mingwei CHENG Wei LI Bing
- 100 Research on collaborative management of subway depot construction based on BIM technology
XU Jian WANG Yong MIAO Bixin
- 105 Research on the operation and maintenance system of urban underground smart comprehensive pipe gallery based on ‘BIM + ’
CHI Jinglai
- 109 Application of BIM-based digital delivery technology in office building projects
LI Maojiang SHAO Gang CHEN Xiaoling
- 115 Design of active prevention system for some engineering accidents based on immune mechanism and ‘2-4’ model
ZENG Lingdong DONG Peng ZHU Jingqian
- 124 Analysis of influencing factors about implementation of innovative scientific research projects for aerospace based on AHP
ZHANG Liu huan WANG Jun
FENG Jianchang SHI Teng ZHANG Litao
- 128 FAHP-based risk assessment of vietnam thermal power BOT project development stage
WANG Baoyin GAO Hua
- 135 Study on water quality assurance strategy of the first stage of the eastern route of South-to-North Water Diversion Project
TENG Haibo LIU Zhifang FAN Tianyu
- 140 Analysis on key points of cost control in EPC project
SONG Congxu WANG Yuping
- 146 Analysis of EPC general contract management mode of water conservancy project—taking the Babao pump station project as an example
MENG Jinbo JIN Qiwu
- 150 Analysis and countermeasure research on engineering change of construction unit in EPC project
SONG Congxu WANG Yuping
- 155 The application of analytic hierarchy process in the analysis of influencing factors of software project quality
YANG Dong
- 159 Cost risk management based on bill of quantities
LI Mengyang