

项目智慧 管理强国

# 项目管理技术<sup>®</sup>

PROJECT MANAGEMENT TECHNOLOGY

ISSN 1672-4313



## ● 理论

- 1 临空经济区 PPP 项目绩效评价体系研究  
陈海清 王守清 徐佩铭
- 6 基于 PZB 与 IPA 整合模型的地铁 PPP 项目服务绩效改善研究  
杜亚灵 左玉晨
- 13 基于 HHM-DEMATEL-ISM 的农业基础设施 PPP 项目风险识别模型研究  
周镇浩 王艳伟 武传曦
- 19 军口国家科技重大专项综合绩效评价研究  
杨林超 魏法杰 周晟瀚
- 27 重大科技项目创新生态系统与运行机制研究  
欧阳艳敏 王长峰 赵迪 刘柳  
赵浩然 李鑫瑞
- 36 重大工程项目风险集成度量 向鹏成 庞先娅
- 41 大科学工程项目采购风险与防范管理研究——以聚变堆主机关键系统综合研究设施项目为例  
李加宏 韦子超 刘志宏 陈俊凌
- 46 基于 PERT 技术的科研项目进度管理优化探索  
尤莉娟
- 52 建筑工人亲环境行为意愿研究——基于 TPB 理论框架 张涵 齐寒月 石世英 杨增科
- 57 政府方视角下 PPP 项目社会资本方评价研究——基于灰色关联综合评价模型 翁祥健
- 63 建筑工程项目成本风险管理的贝叶斯网络模型研究 谢梅玉
- 67 生态环境导向的城市发展理念理论研究应用综述  
王子婧 李笑豫 李孝林 尹贻林 林庆
- 73 外智引联型创新团队成员 C-FCE 选拔模型研究  
桑秀丽 陈壮壮 董娜娜
- 88 一种量化评价生产班组关键绩效的方法设计与实践 韩宇 尤洁 王琦 宋元明 王耀
- 92 工程项目管理文件图表集成化方法  
马腾 王博 卫翠玉
- 98 业主视角下基于 QFD 的工程总承包投资总控策划研究——以地铁项目为例  
曹震宇 温杰贤 刘莹 李芬 于翔鹏
- 106 基于 CIM-AHP 模型的地铁建设项目设计阶段风险管理研究  
赵欣 贾剑 叶静 顾钧越 尹贻林 张倩
- 113 PPP 收费项目运行组织模式改进研究——以德黑兰—查罗斯高速收费公路项目为例  
顾淑娴 缪林 姜海涛
- 118 三级计划管理体系在某国际项目进度管理中的应用 刘明
- 122 基于时间效能分析的油田应急救援流程优化研究 张力 刘国志 伍东
- 126 基于业主视角的国际工程 EPC 项目结算方式对比研究 张鹏 孙诗怡
- 131 基于 AHP-PHA 模型的水利工程安全生产策略研究 袁伟
- 136 安全生产网格化管理在白鹤滩水电站泄洪洞工程的应用  
汪志林 王孝海 罗刚 黄纪村 石建有
- 142 南水北调东线一期工程供水目标实现存在的问题与对策研究 滕海波 刘志芳 冯凯
- 147 工程总承包项目费用控制管理分析 马腾
- 152 化工工程项目进度计划管理工具及其应用 霍华明
- 157 复杂定制化装备制造企业研发项目管理模式探索 宋立霞 杨波
- 162 基于 SEM 的石油化工工程质量影响因素及对策研究 吴刚

## ● 应用

- 80 大型航空交通枢纽建设与运筹组织系统分析——基于北京大兴国际机场案例  
孙继德 苗洁如 贾广社 王广斌

## ● THEORY

- 1 Performance evaluation system of airport economic zone PPP projects  
CHEN Haiqing WANG Shouqing XU Peiming
- 6 Research on the improvement of metro PPP project's service performance based on a revised IPA with PZB integrated model  
DU Yaling ZUO Yuchen
- 13 Research on risk identification model of agricultural infrastructure PPP project based on HHM-DEMATEL-ISM  
ZHOU Zhenhao WANG Yanwei WU Chuanxi
- 19 Study on comprehensive performance evaluation of military major national science and technology projects  
YANG Linchao WEI Fajie ZHOU Shenghan
- 27 Research on the innovation ecosystem and operation mechanism of major scientific and technological projects  
OUYANG Yanmin WANG Changfeng  
ZHAO Di LIU Liu ZHAO Haoran LI Xinrui
- 36 Integrated measurement on risk of Mega-Construction Projects  
XIANG Pengcheng PANG Xianya
- 41 Research on the risk of purchasing and prevention management of Mega-Science Project—a case study of comprehensive research facility for fusion technology  
LI Jiahong WEI Zichao LIU Zhihong CHEN Junling
- 46 Optimization of scientific research project schedule management based on PERT technology  
YOU Lijuan
- 52 Research on the influence and willingness of construction workers' pro-environmental behavior based on the theory of planned behavior  
ZHANG Han QI Hanyue SHI Shiyong YANG Zengke
- 57 Research on the evaluation of social capital of PPP projects from the perspective of government—based on comprehensive evaluation model of gray correlation  
WENG Xiangjian
- 63 Study on Bayesian network model of construction project cost risk management  
XIE Meiyu
- 67 Summary of theoretical research and application of ecological environment-oriented urban development concept  
WANG Zijing LI Xiaoyu LI Xiaolin  
YIN Yilin LIN Qing
- 73 Study on the C-FCE selection model for Intelligence Alliance Type Innovation Team members  
SANG Xiuli CHEN Zhuangzhuang DONG Nana

## ● APPLICATION

- 80 Analysis on construction and operation organization system of large air traffic hub: a case of Beijing

- Daxing International Airport  
SUN Jide MIAO Jieru JIA Guangshe WANG Guangbin
- 88 A design and practice of quantitative evaluation method for key performance of production teams  
HAN Yu YOU Jie WANG Qi SONG Yuanming  
WANG Yao
- 92 The file chart integrated approach in engineering project management  
MA Teng WANG Bo WEI Cuiyu
- 98 Research on the planning of project general contracting investment controlling based on QFD from the perspective of owners—take the subway project as an example  
CAO Zhenyu WEN Jiexian LIU Ying  
LI Fen YU Xiangpeng
- 106 Research on risk management of metro construction project in design phase based on CIM-AHP model  
ZHAO Xin JIA Jian YE Jing GU Junyue  
YIN Yilin ZHANG Qian
- 113 Research on the improvement of PPP charging project operation organization mode—take Teheran—Chalos expressway toll road project as an example  
GU Shuxian MIAO Lin JIANG Haitao
- 118 Application of three level plan management system in schedule management of an international project  
LIU Ming
- 122 Research on optimization of oilfield emergency rescue process based on time effectiveness analysis  
ZHANG Li LIU Guozhi WU Dong
- 126 Comparative study on different payment mode applied in international EPC projects from client's point of view  
ZHANG Peng SUN Shiyi
- 131 Study on safety production strategy of hydraulic engineering based on AHP-PHA model  
YUAN Wei
- 136 Application of grid management of safety production in spillway tunnel project of Baihetan Hydro-power Station  
WANG Zhilin WANG Xiaohai LUO Gang  
HUANG JICun SHI Jianyou
- 142 Research on problems and countermeasures of water supply target realization in the east route of South-North water diversion project  
TENG Haiibo LIU Zhifang FENG Kai
- 147 Analysis on cost control and management of engineering general contracting projects  
MA Teng
- 152 Chemical engineering project schedule management tools and applications  
HUO Huaming
- 157 Research on R&D project management mode of complex customized equipment  
SONG Lixia YANG Bo
- 162 Study on influence factors and countermeasures of petrochemical engineering quality based on SEM  
WU Gang