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● 案例

1 基于 WBS的高速公路项目全景式管理体系研

究与应用———以 G4216 线屏山新市至金阳段高

速公路项目为例 李涛 何成 唐浩

7 大型赛事场馆群设施计划整合标准化应用与协

同机制研究———以北京冬奥会为例

刘玉民 李亮 班浩 潘鑫池 谷思睿 赵炳陶

15 基于 SAD模型的预应力混凝土管桩施工质量

控制研究———以天隆·三千海桃花岛一期项

目为例 杨道欣 杨大田 范良宜

21 某航空惯性试验台研发项目风险识别与应对

措施 王文宇

26 信息化系统在全过程工程咨询中的应用———
以某银行建设项目为例 于利贤 吴振全

● 理论

30 基于 TF-IDF 与混合回归的 PPP 政策对 PPP
项目规模的影响研究 葛子涵 张云华

36 交通项目 PPP模式风险公平分配障碍因素研究

李燕 陈宥铭 李奥 陈艳丹 方丹丹 扶超

44 PPP项目盈利能力绩效评价研究

张泳 鲁旭腾 童帆

49 西部地区文旅小镇建设项目关键影响因素研究

刘晓君 谢天

56 基于 LPS的预制梁场进度管理体系研究

章竑骎 张思恩 徐洁

61 山东省建筑垃圾资源化产业发展制约因素研究

魏云虹 薛芳续

66 山东省产业结构、 城镇化与生态环境的耦合

协调发展研究 郑生钦 张悦

73 基于 OWA 算子和相对熵的工程项目承包商

优选评价研究 秦伟 陈安亮

77 基于改进 Shapley 值的全过程工程咨询联合

体收益分配研究 桑培东 秦丽君

82 基于 DPSIR-TOPSIS 的设计单位牵头的 EPC
模式发展水平综合评价研究 刘畅

88 智慧建造推广障碍影响因素分析与对策研究

岳崇峰 岳红颖 杨帅

95 基于 SEM的装配式建筑供应链风险管理影响

因素研究 苗泽惠 张乐天

99 基于委托代理模型的工程总承包项目固定单

价模式激励机制研究 戴智慧

104 建设项目组织公平、 团队情绪智力与项目

绩效的关系研究 蒋卫平 陈亚男

110 政府购买服务项目绩效评价指标研究

白波 刘颖颖 丁继伟

115 基于可靠性理论的关键链缓冲区计算方法

肖勇 管致乾

● 应用

121 基于改进 TOPSIS法的耐压测试系统风险评估

廖兴旺 李涛 徐鼎皓

126 核电厂土建工程项目组织结构设计与构建

杨吉星 胡立新

132 基于熵权法的污水处理厂建设项目成本风

险因素识别研究 冯雪

137 基于价值链视角的工程建设项目 BIM 管理

平台构建 贺小辉 张超

141 基于决策者视角的 BIM 技术使用率影响因

素研究

王建红 许欣 何劲辉 张亚双 宣萱

147 建设工程项目合同价款变更因素分析与对

策建议 赵佳悦
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● CASE
1  Research and application of expressway project
panoramic management system based on WBS—
take G4216 Pingshan Xinshi Jinyang expressway
project as an example

LI Tao HE Cheng TANG Hao
7  Research on the standardization application and
coordination mechanism of facility planning inte-
gration for large event venues—take the Beijing
Winter Olympics as an example

LIU Yumin LI Liang BAN Hao PAN Xinchi
GU Sirui ZHAO Bingtao

15 Research on construction quality control of pres-
tressed concrete pipe pile based on SAD model—
take Tianlong Sanqianhai Taohua ■sland Phase ■
project as an example

YANG Daoxin YANG Datian FAN Liangyi
21 Risk identification and countermeasures for the R &

D project of an aeronautical inertial test bed
WANG Wenyu

26 Application of information system in whole process
engineering consultation—take a bank construc-
tion project as an example

YU Lixian WU Zhenquan

● THEORY
30 The influence of PPP policy on PPP projects scale

based on TF-■DF algorithm and mixed regression
GE Zihan ZHANG Yunhua

36 Research on barriers to fair risk allocation of trans-
portation PPP projects
LI Yan CHEN Youming LI Ao CHEN Yandan

FANG Dandan FU Chao
44 The evaluation study on PPP project profitability per-

formance  ZHANG Yong LU Xuteng TONG Fan
49  Research on the critical influencing factors of cul-

tural tourism towns construction project in west re-
gions LIU Xiaojun XIE Tian

56 Research on progress management system of pre-
cast concrete beam plant based on LPS

ZHANG Hongqin ZHANG Sien XU Jie
61 Research on the restrictive factors for the construc-

tion waste recycling industry's development in Shan-
dong province WEI Yunhong XUE Fangxu

66  Study on the coupling and coordinated develop-
ment of industrial structure, urbanization and eco-
logical environment in Shandong province

ZHENG Shengqin ZHANG Yue
73 Research on contractor selection evaluation of en-

gineering project based on OWA operator and rel-
ative entropy QIN Wei CHEN Anliang

77 Research on revenue distribution of whole process
engineering consulting consortium based on im-
proved shapley value SANG Peidong QIN Lijun

82 Research on evaluation of development level of EPC
project management mode led by design unit

LIU Chang
88 Research on the analysis of factors influencing the

promotion of smart construction barriers and pro-
posed countermeasures

YUE Chongfeng YUE Hongying YANG Shuai
95 Research on factors influencing risk management

of assembled construction supply chain based on
SEM MIAO Zehui ZHANG Letian

99 Analysis on incentive mechanism of fixed unit price
of general contracting project based on principal-
agent model DAI Zhihui

104 Research on the relationship between organiza-
tional justice, team emotional intelligence and
project performance

JIANG Weiping CHEN Yanan
110 Research on government purchase service pro-

ject performance evaluation index
BAI Bo LIU Yingying DING Jiwei

115 Critical chain buffer calculation method based on
reliability theory XIAO Yong GUAN Zhiqian

● APPLICATION
121 Risk assessment of pressure withstand test sys-

tem based on improved TOPS■S method
LIAO Xingwang LI Tao XU Dinghao

126  Organization structure design and construction of
civil engineering project of nuclear power plant

YANG Jixing HU Lixin
132 Research on cost risk factor identification of sew-

age treatment construction plant project based
on entropy weight method FENG Xue

137 Building B■M management platform of engineer-
ing construction project from the visual angel of
value chain HE Xiaohui ZHANG Chao

141 Research on the influencing factors of B■M tech-
nology utilization rate based on the perspective of
decision makers

WANG Jianhong XU Xin HE Jinhui
ZHANG Yashuang XUAN Xuan

147 Analysis of amending factors and counter meas-
ure suggestions of the construction project con-
tract price clauses ZHAO Jiayue


